oftrans

[ZA

SEPTEMBER 2015 — CALTRANS DISTRICT 3 PROJECT STATUS REPORT

EA

CO/RTE/PM

DESCRIPTION

COMMENTS

4F370

Nev-174
2.714.6

Safety Improvement
from Maple Way to
You Bet Road

This project proposes to realign curves, widen shoulders, add a left turn lane at
Greenhormn Access Rd, and improve the clear recovery zone between Maple
Way and You Bet Rd. on State Route (SR) 174 in Nevada County. The purpose
of this project is to improve safety and operations for all users, including
bicyclists, and pedestrians. It will help reduce the number and severity of
collisions on the existing highway. This project was amended into the 2014
State Highway Operations and Protection Program (SHOPP} in September
2014, at a total cost of $12,080,000, including Engineering, Environmental,
Right-of-Way, and Construction. Preliminary Engineering work has begun and
construction is expected to start in Fiscal Year 2018/19. Re-evaluation of
accidents within the vicinity of this project confirmed the existence of collision
pattems to justify increasing the project limits. A Project Change Request to
increase the project limits to Post Miles 2.7 to 4.6 was approved with a total cost
of $28,456,000.

4E170

Nev-49
11.1/13.3

Widen SR 49 to 5-
lanes, starting at the
north end of SR 49/La
Barr Meadows Project
to just before the
McKnight Way
Interchange

This project proposes to widen SR 49 to a four-lane conventional access control
highway with a continuous median/left-turn lane, and 8-foot shoulders to
improve traffic operations and safety. The project is located south of Grass
Valley in Nevada County, between PM 11.2, the north end of the SR 49/La Barr
Meadows project, and PM 13.3, near the McKnight Way interchange. This
project is programmed in the State Transportation Improvement Program (STIP)
from the Regional Improvement Program (RIP). The Project Approval &
Environmental Documentation phase (PA&ED) is programmed for $3 million
and the Plans, Specifications, and Estimates (PS&E) is also programmed for $3
million. Preliminary Engineering and Environmental work is taking place, as
well as field surveys within the R/W limits. An Open House was held on 8/5/15
at Grass Valley City Hall to present project information and project concept
options to the public. Results from the meeting showed Option #4, 22-ft wide
median freeway with median barrier and frontage roads, as the one the public
favored most.

4F670

Nev-49
3.30/3.38

Operational
Improvements at
Brewer Road

This project, which is located approximately 10 miles south of Grass Valley at
the SR 49 Brewer Road intersection, will construct a right turn pocket lane to
reduce congestion, potential rear-end collisions, and improve sight distance for
northbound traffic. 1t is funded from the SHOPP Minor A Program and was
advertised on December 22, 2014, with bids opened on January 22, 2015. The
project was awarded on February 10, 2015 to America Pacific Construction for
$174,426. Construction work started on 7/20/15, and is estimated to be
completed by late September.

1F880

Nev-49
12.4/12.8

Operational
Improvements at
Smith Road

This project, which is located at SR 49 and Smith Road, will construct a right
turn pocket lane with a standard public road approach tapered with 4 foot
shoulders. It is funded from the SHOPP Minor B Program. Design and
Environmental studies will continue into 2015/16 FY, and construction should
begin in the summer of 2016. (Construction Capital = $280.000).

4F740

Nev-49
23.2/32.6

Hot Mix Asphalt
(HMA) Overlay

This project proposes to preserve and extend the life of the existing pavement
and improve ride quality. The project limits extend from 1.2 miles north of the
South Yuba River Bridge on SR 49 to the Yuba County line (approximately 9.4
miles). This project proposes to Cold-in-Place Recycle (CIR) the existing
pavement and the placement of a new HMA overlay. All new HMA surfaces
will also receive new striping, This project was amended into the 2014 SHOPP
on 11/07/14 for a total cost of $7,579,000, including Engineering,
Environmental, Right-of-Way, and Construction. Preliminary Engineering
work has started, with construction scheduled to take place during the summer
of 2017.
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0G150 Nev-49 Rubberized HMA- This project proposes to place 0.10-foot rubberized HMA-open graded overlay
0.00/9.60 & Open Graded Overlay | on SR 49 from the county line at the Bear River Bridge, to the SR 20 separation
11.1/R14.40 in Grass Valley. The project will skip over the recently completed La Barr
Meadows project limits. There will also be HMA-Dike replacement, and Metal
Beam Guard Rail (MBGR) work at certain locations to maintain hydraulic and
safety standards. New striping will be placed on all overlay areas. This project
is funded from the Major Maintenance (HM124) program. Bids opened on
4/23/15, and the project was awarded to Teichert Construction for $3,998,277.
Construction work started on 6/26/15, and is estimated to be completed by late
September.
3F650 Nev-89 Truckee-Capital This project proposes to preserve the pavement on State Route-89 in Nevada
1.2/8.7 Preventive County from PM 1.2, just North of -80 to the Sierra County line. This project
Maintenance (CAPM) | will preserve the existing pavement by Cold-in-Place recycling followed by

HMA overlay. New striping and replacement of existing guardrail will also take
place. This project was programmed in the 2012 SHOPP for $6,185,000
including Engineering, Environmental, Right-of-Way, and Construction. Bids
opened on 10/23/14, and the construction contract was awarded to Granite
Construction for $3,966,966. Construction work started on 7/7/2015, and is
estimated to be completed by early November,




Date: September 1, 2015
To: Dan Landon, NCTC
From: Michael Vaughan, Senior Engineer

Subject: SR 89 Mousehole Pedestrian and Bicycle Improvement Project

The State Route 89 Mousehole Bicycle and Pedestrian Improvement project will
construct a pedestrian/bicycle railroad undercrossing and connecting trails east of the
existing SR 89 Mousehole tunnel in Truckee, California. The trail will extend from
Deerfield Drive in Truckee, California to the north 1o West River Street in Placer County
to the south.

The Truckee Town Council awarded the construction contract to Gordon N. Ball, Inc. on
September 23, 2014 for a contract amount of $7,870,230 and a contingency budget of
10% or $787,000.

Construction Management

Approximately 40% of the work has been completed (on a cost basis). To date, 87
submittals and 26 Requests for Information have been received from Gordon N. Ball,
most of which have been reviewed and returned. No Field Change Notices have been
issued and one Design Change Notice has been issued for the powder coating of the
pedestrian railing. Four change orders have been approved resulting in a $26,000
(0.3%) net increase in the contract amount. In addition, the contractor has submitted a
value engineering cost proposal to change the portal shoring methodology which may
result in a cost savings to the project equal to approximately $43,000.

Construction Activities
Construction activities are summarized below:

¢ Jacking Slab and Backstop: The jacking slab and the backstop for the jacking
operation are complete.

e Retaining Walls: The footing for retaining wall # 1 (south side of tunnel) and #2
(north side of tunnel) have been completed and the walls are nearing completion.
The backfilling of some portions of the walls is also in progress.

e Tunnel Box: The tunnel box has been completed and is ready for the jacking
operation.

e Freeze Pipe: The ground freezing system has been installed and is in the
process of freezing the embankment above the tunnel location. The system will
continue to function during the jacking operation.

» Jacking Operation. The jacking equipment has been installed between the
backstop and the tunnel box. The jacking of the tunnel box through the railroad
embankment is scheduled to start September 8", 2015.
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The contractor currently hopes to complete construction in 2015, but it is likely that some
work will need to continue into 2016.

Union Pacific Railroad Coordination

A full-time railroad flagger is currently on site because operations are occurring near or
under the tracks. In addition, the Union Pacific Railroad has reviewed and returned all
five of the major submittals that have been sent to them. While some of the submittals
were returned with comments, none of the outstanding issues are considered significant.

Please contact Becky Bucar at (530) 582-2932 or bbucar@townoftruckee.com if you
have any questions.



SR 89 Mousehole Construction Update

Mousehole Update (August 14, 2015)
Construction Activities:

The prep work at the north portal is complete and all the freeze piping is in place. The freeze process
has begun. Check out the photos below - that’s ice all
over the pipe fittings at the portal wall. It is expected
that the soil will reach minus 15 degrees Fahrenheit. At
this time, it is expected that the jack and bore operation
will begin close to September 1st. Once it starts, it will
continue 24 hours a day, 7 days a week for about two
weeks. Once started, it can’t stop until it's done. During
the next two weeks, contractor will be installing the
cutting edge on the end of the tunnel box and setting up
the jacking equipment between the tunnel box and the
backstop. Work is continuing on retaining wall #2 north
of the tunnel and also on retaining wall #1 south of the
tunnel. And don’t forget to check out the “Mouse Cam”

to follow our progress. https://www.workz Wﬁ&m@m&@m&@m

¥ ‘ Traffic Concerns:

- | Thursday, August 20th, we have a lane closure
scheduled for the north side of the tunnel between 5 am
“and 10 am for pouring concrete at retaining wall #2. For
- the next several weeks, we will also have a flagman

| stopping traffic for short periods of time to allow trucks
to safely enter and exit the work site on the north side of
the tunnel.

Mousehole Update (July 31, 2015)

Construction Activities:

We are getting closer to the big event, the boring of the tunnel wall under the tracks. The prep work at
the north and south portals will be complete by July 31 and the soil freezing equipment will be ready to
go by August 5. The freezing process will occur 24 hours a day for about 4 weeks. The final concrete
pour to complete the construction of the tunnel box south of the tunnel will occur July 31.



The contractor is making good progress on the retaining walls with the final pour of the north part of
retaining wall #2 happening August 4. Once the north part of retaining wall #2 is finished, the crews
will move to pour retaining wall #1 south of the entrance to the trailer park. Excavation of the south
portion of retaining wall #2 (just north of the north portal) will begin next week. As in the past, dump
trucks will be entering and exiting the work site so caution should be taken when driving past this area.

Mousehole Update (July 17, 2015)
Construction Activities:

A lot of work has happened in the last two weeks. The
first section of retaining wall #2 was poured on the

north side of the tunnel. The rebar is close to finished on {},

the tunnel box and you can see the Styrofoam arch on topifi{t!i
that will form the curved arch inside the tunnel. When il
complete, the tunnel box will weigh about 800 tons. You
can imagine how much force that will take to push under




the railroad tracks! The installation of the freeze pipes at |}
the north portal is getting close to completion. HE
In about two weeks, all the freeze pipes will be in place
and the freezing process can begin. That will take about 4 & -
or 5 weeks to completely freeze the soil. The jack and bore operation (the actual pushmg of the tnnnel
box through the hill} should start around the first week in September. Within two weeks, excavation for
the remaining retaining wall #2 footing between the south end of the wall and the north portal will take
place. This will put several dump trucks on the road. Keep an eye out for them!

https: / /www.workzonecam.com/projects/townoftruckee/mousehole/video

Traffic Concerns:

The concrete pour scheduled for next Monday at
retaining wall #2 will require single lane controlled >
traffic similar to past pours. The lane closure will be from j§
5 am to 10 am. This same closure will occur next Friday
as well. When the excavation at retaining wall #2
resumes in two weeks, dump trucks will be entering and
exiting the job site on the north side of the tunnel. A
flagman will be there to assist the truck drivers and keep [§
their operation safe.




